
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 10/03/2014

to 11/10/2014

Rpt-ID: RCPESPRJ

Contract ID: B14626-13-000-0

Estimate Summary By Project

Estimate Number: 0004

11/19/2014

Contract Location: Time Allowed:

SR 24 AT THE BULLOCH COUNTY LINE TO  SR 17

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

09/20/2013

10/04/2013

10/29/2013

11/01/2013

06/23/2014

08/17/2014

00/00/0000

304 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 95.39

290 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$554,534.50

$554,534.50

$43,553.44

92.15%

Counties:

Screven

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004323      $554,534.50 $554,534.50 $43,553.44 92.15% $39,660.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 10/03/2014

to 11/10/2014

Rpt-ID: RCPESPRJ

Contract ID: B14626-13-000-0

Estimate Summary By Project

Estimate Number: 0004

11/19/2014

Project Number: M004323      SR 24 - MILLING, INLAY, PLMX RESF, SS TRT PAV & SHLDR REHAB

 

M004323                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $408,784.85 $377,056.85 $31,728.00

Non-Participating $102,196.21 $94,264.21 $7,932.00

Total Earnings $510,981.06 $471,321.06 $39,660.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $510,981.06 $471,321.06 $39,660.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $510,981.06 $471,321.06

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $39,660.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 10/03/2014

to 11/10/2014

Rpt-ID: RCPESPRJ

Contract ID: B14626-13-000-0

Estimate Summary By Project

Estimate Number: 0004

11/19/2014

Project Number M004323      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .500

 78000.000 .500

M004323

 

1.000 $39,000.00 $78,000.00

0020 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  11.000 18.000

EWAYS 185.000 .000

 

 

18.000 $.00 $3,330.00

0035 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  2,310.000 2,367.830

L BITUM MATL & H LIME 94.000 .000

 

 

2,367.830 $.00 $222,576.02

0080 654-1001     RAISED PVMT MARKERS TP 1 EA  191.000 214.000

 5.500 .000

 

 

214.000 $.00 $1,177.00

0085 654-1002     RAISED PVMT MARKERS TP 2 EA  33.000 43.000

 5.500 .000

 

 

43.000 $.00 $236.50

0090 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  1,877.000 2,571.000

E), TP PB 6.200 .000

 

 

2,571.000 $.00 $15,940.20

0095 657-3086     PREFORMED PLASTIC SKIP PVMT, MKG, 8 IN, CONTRAST (BLACK-YELLGLF 340.000 919.000

OW), TP PB 5.000 .000

 

 

919.000 $.00 $4,595.00

0115 700-8000     FERTILIZER MIXED GRADE TN  1.000 .000

 660.000 1.000

 

 

1.000 $660.00 $660.00

Category Amount: $39,660.00 $326,514.72

Project Total Amount: $39,660.00 $510,981.06


